Page 1of 1

dok ok ok d ok ok ok ok ok ok Rk ok ok Kk k k k k k Kk Kk K

VOUCHER FOR TRANSFERS Accounts Of

BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1)

CIC#: 99EPA  EPA SUPERFUND PROGRAM

Billed Date: 20-Sep-2015 * *
Customer Order Number:DW96958694 Mission Assignment No: * *
UNIMATIC MANUFACTURING 448170 BZ893 N * *
EPA 734 * *
D.O. Voucher No. BU. Voucher No. Bill No. Paid By Check No. Collection Vou. No. * *
27075258 * *
Partial # 13 01-Sep-2015 Thru 20-Sep-2015 Fok ok ok K K ok k ko K K K % K K K X K % K K K K K K X K
Billed Office (Mail To): Billing Office (Send Remittance To):
U S ENVIRONMENTAL PROTECTION AGENCY USACE FINANCE CENTER G5
ACCOUNTING OPERATIONS OFFICE KANSAS CITY DISTRICT G5
26 W MARTIN LUTHER KING DRIVE 5720 INTEGRITY DRIVE
CINCINNAT! OH 45268-7002
MILLINGTON TN 38054-5005
Billed Accounting Classification Billing Accounting Classification ,
068 068 X 8145.0000 2014 00 0000 000000 0000 00000 68010015 - $2,247.65 096 NAX 3122.0000 G5 08 2416 868 012694 96231 o  $2,24765
Line [tem Moa . ‘ Description Eaid No Amount
4 INHOUSE . LABOR S el L . L L T e
1 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS $184.46
1 INHOUSE - LABOR LABOR $1,366.35
Subtotal: $2,247.65
Total Billed Amount: $2,247.65
CORPS CERTIFICATION Less Partial Amount Paid: $0.00
“I CERTIFY THAT THE 4501E ARTICLES WERE DELIVERED A0 OR Payment Due Date: 20-0ct-2015 Pay This Amount: $2,247.65
THE SE:RE’{CES PERFORAMED AS STATED AND THAT THE PAYW:ENT
REQUES TED 1S CORRECT TO THE BEST OF MY KNOWLEDGE. AND /
SHOULD 8Z PAID AND CHARGED TO THE APPROPRIATICR(S) OR
FUNDS AS INDICATED.”
_DATE SIGRATURE
/ N
A% S Mrla N tar—
Funds Authorized: $1,332,864.00 CERTIFICATE OF OFFICE BILLED
Total Billed Amount: $528,010.27 | certify that the above articles were received and accepted or the services performed as stated and
Prev Billed Amount: $525,762.62 should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance
ayment requested is oved and shoul aid as indi .
Current Billed Amount: $2,247.65 pay g approv d should be p s indicated
Total Flux Billed: $0.00
Prev Flux Billed: $0.00 Date:
Current Flux Billed: ) $0.00 Authorized Administrative or Certifying Officer
DA Form 4445-R | OO0 R
Approved by Treasury For Use In Lieu of SF 1080 cobilnonit.o15 v2.1.4
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KANSAS CITY DISTRICT
UNIMATIC MANUFACTURING NJ
IA Number: DW96958694

MONTHLY REPORT FOR SEPTEMBER 2015

PROGRESS REPORT

Page: 185
Date: 21-SEP-2015
Time: 10:28:35

STATEMENT OF CHARGES FOR PERICD:

Revised Reimbursable
{096X3122)

Direct Fund Cite

IA Totals
(096xX3122)

Total Billed to Date:

DIRECT FUND CITE PAYMENTS:

Funds Expended During Report Period:
Total Expended to Date:

$528,010.27

$0.00
$0.00

FOR OFFICIAL USE ONLY

(FOUO)

Total Funds Authorized: $1,332,864.00 $0.00 $1,332,864.00
Less Total Expenditures: (=) $528,010.27 $0.00 $528,010.27
Less Undelivered Orders: () $706,140.00 $0.00 $706,140.00
Less Commitments: (=) $1,735.04 $0.00 $1,735.04
Funds Available Balance: $96,978.69 $0.00 $96,978.69
BILLING ACTIVITY (096X3122):

Bill Number: 27075258

Funds Expended During Report Period: $2,247.65
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99EPA Date: 21-8EP-2015
Time: 10:28:35

PROGRESS REPORT
KANSAS CITY DISTRICT
UNIMATIC MANUFACTURING NJ
IA Number: DW96958694

Bill Number: 27075258
Bill Invoice Date: 20-SEP-2015

Meonthly Billing Amount (096X3122): $2,247.65
Monthly Direct Fund Cite Contract Cost(068X8145): $0.00
Costs for Prior Month's Project Costs

Budget Categories Current Month Summary to Date

a Personnel $853.97 $23,811.11 $24,665.08
b Pringe Benefits $512.38 $14,020.22 $14,532.60
¢ Travel $0.00 $2,889.48 $2,889.48
d Equipment $0.00 $0.00 $0.00
e Supplies $0.00 $0.00 $0.00
£ Procurement $0.00 $461,360.00 $461,360.00
g Construction $0.00 $0.00 $0.00
h Other $0.00 $0.00 $0.00
i Total Direct Charges $1,366.35 $502,080.81 $503,447.16
3 Total Indirect Charges $881.30 $23,681.81 $24,563.11
k TOTAL i $2,247.65 $525,762.62 $528,010.27

LABCR BREAKOUT FOR MONTH:

Individual Location Function Hours Labor Bmount
MOLLY JEAN BQUGHAN KANSAS CITY DISTRICT GEOLOGIST 3.00 $283.30
AMY DARPINIAN KANSAS CITY DISTRICT CHEMIST 13.50 $1,553.82
PAUL D SPECKIN KANSAS CITY DISTRICT LEAD CIVIL ENGINEER 3.00 $410.53
TOTAL LABOR: 19.50 $2,247.65

FPOR OFFICIAL USE ONLY (FOUO)




Unimatic Superfund Site RI FS: Progress Rebort for EPA Region li

Site: Unimatic Manufacturing Corp — Phase: | Remedial Investigation/Feasibility Study
NJD002164796
Bill No.: | 27075258 #13 I 1A No.: DW96958694 (P2-448170) | IAG Expiration Date: | 31 December 2020
Reporting From: To: EPA RPM: USACE PM:
Period: 01 Sep 2015 20 Sep 2015 Trevor Anderson Amy Darpinian
Work Performed ~
Narrative Initiate project work, management resources and schedule.
Meetings Project progress conf call with EPA and CDM held monthly.
Key s Field work complete and demobilization completed.
Milestones e Hazardous Material Building Survey: July 29
Completed ¢ Receive Surveyor report.
e Receive Hazardous material building survey report.
s Receive PCB soil data.
e Sept 15: Congressman visit to site.
Projected Work
Narrative e Evaluate cost of field work to ensure adequate funds available for CDM Smith’s contract.
Meetings e  On-going monthly progress calls.
Key ¢ Data expected end of October-November.
Milestones ¢ IDW testing and removal from site.
Projected ¢ Initiate validation of SVOC data when received..
e Receive GW data and prepare figure and table for dioxins and VOCs,
Issues

GREEN

YELLOW. Project schedule will be very compressed to meet a soil ROD in September 2016.

GREEN

Adequate funds available for in house team work.

Obligations Plan (FY15 and FY16)

Planned Date Actual Date Notes
Contract
W912DQ-11-D-3004 $400,000 Nov 2014 $467,500 | 22 Dec2014 | Funds rec’d.
(CDM Smith)
‘W912DQ-11-D-3004 $500,000 Mar 2015 $700,000 17 Jun 2015 | Additional funds for RI field work.
‘W912DQ-11-D-3004 $50,000 Jan 2016
) Additional funds for FS completion,
Scope of Work Summary

The USACE KCD shall oversee the contractor’s RI, HHRA, BERA, and FS for the Unimatic Superfund Site.

Project Development Team

Name Responsibility Name Responsibility
Amy Darpinian Project Manager Paul Speckin Engineer
Jacqy Frazier Chemist Molly Boughan Geologist

Guigd Dovpinios

November 4, 2015

Amy ]5arpinian, Project Manhager

Date

816-389-3897

UNIMATIC MONTHLY RPT -13 SEP15.D0CX
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NOVEMBER 4, 2015




Unimatic Superfund Site RI FS
DW96958694; ; P2: 448170

Funds Availability
~ FY15 Q2 FY15 Q3 FY15 Q4
Bill # 5 | 6 | 7 8 9 | 10 11 | 12 | 13
item Jan-15 Feb-15 Mar-15 Apr-15 May-15 Jun-15 Jul-15 Aug-15 Sep-15 Totals
Travel Expenses 387.45 1,907.12 2,889.48
Other: Reproduction Services -
Departmental Overhead 484.56 1,401.72 2,552.20 1,442.67 1,688.03 3,158.87 1,767.14 404.66 696.84 19,268.80
Administrative Overhead 136.28 394.22 717.81 405.75 446.81 836.15 467.74 107.12 184.46 5,294.31
Labor 1,009.50 2,920.24 5,317.08 3,005.58 3,309.87 6,1 93.84 3,464.93 793.44 1,366.35 39,197.68
Other COE ) -
COE Subtotal 1,630.34 4,716.18 8,587.09 4,854.00 5,444.71 10,576.31 7,606.93 1,305.22 2,247.65
COE Cumulative 21,312.18 26,028.36 34,615.45 39,469.45 44,914.16 55,490.47 63,097.40 64,402.62 66,650.27 64,402.62
Contract (CDM $467,500) 30,211.00 41,925.00 28,201.00 25,219.00 41,861.00 293,943.00 -
Contract Cumulative 30,211.00 72,136.00 100,337.00 125,556.00 167,417.00 461,360.00 | 461,360.00 461,360.00
Total This Period: 1,630 4,716 38,798 46,779 33,646 35,795 49,468 295,248 2,248
Cummulative Total: 21,312.18 26,028.36 64,826.45- 111,605.45 145,251,116 181,046.47 230,514.40 525,762.62 | 528,010.27 592,412.89
Funding Received 700,000.00 1,332,864.00
Cumulative Funding Received 632,864.00 632,864.00 632,864.00 632,864.00 632,864.00 | 1,332,864.00 | 1,332,864.00 | 1,332,864.00 | #HHHHHHHEH: ;
Remaining To Bill 1,311,551.82 | 1,306,835.64 | 1,268,037.55] 1,221,258.55| 1,187,612.84 | 1,151,817.53 ] 1,102,349.60 807,101.38 | 804,853.73
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PROGRESS REPORT

Site Name: Unimatic Manufacturing Corporation Superfund Site

Project: Remedial Investigation/Feasibility Study
Prepared by: Thomas Mathew

Representing: CDM Federal Programs Corporation (CDM Smith)
Date: November 4, 2015

Reporting Period:  September 2015

1. Progress Made this Reporting Period - CDM Smith performed the following activities
during this period:

Work Order 1 - Project Administration
® CDM Smith performed routine project management activities.
®  Monthly project status meeting with USACE and EPA was held on September 10, 2015.

The discussion was summarized in the meeting minutes submitted on September 29,
2015. The next project status call is scheduled for October 15, 2015.

Work Order 2 - RI/FS Planning Activities
®  No Activity

Work Order 3 - Community Involvement

® CDM Smith assisted EPA in developing the status update poster for the Congressman’s
site visit.
® CDM Smith assisted EPA during the Congressman’s site visit on September 16, 2015.

Work Order 4 - Remedial Investigation

m  The complete validated PCB data set was received from RSCC in early September 2015.
CDM Smith submitted data table and box map showing the PCB contaminant
distribution on September 28, 2015.

®  CDM Smith participated in a meeting with USACE and EPA on October 1, 2015, to
discuss the PCB data and selection of samples for PCB congener analysis.

m  CDM Smith submitted a recommended sample set for PCB congener and dioxin/furan
analysis to USACE and EPA on October 5, 2015. CDM Smith is awaiting direction from
EPA. '

®  CDM Smith submitted the off-site rule form to EPA for review and signature on
September 8, 2015

m  CDM Smith is reviewing the draft topographic/GPR survey report from the
subcontractor and will submit to USACE in early October 2015

m  CDM Smith is reviewing the draft hazardous building survey report from the
subcontractor and will submit to USACE in early October 2015

m  CDM Smith has received direction from USACE to perform data validation of TCL-
SVOC data packages as they are received from EPA. The tentative schedule is that data
packages will begin to arrive in early October 2015.




Unimatic Manufacturing Corporation Superfund Site
September 2015 Monthly Report
Page 2

Work Order 5 - Feasibility Study.
®  No activity

Work Order 6 - Post RI/FS Support
m  Not Awarded

Work Order 8 - Fee

2. Anticipated Problems and Recommended Solutions -~ The agreed upon 70 day turn-
around time for validated data for all parameters have been exceeded. It currently has
reached 90 days and CDM Smith continue to receive data packages. CDM Smith will
monitor the situation and advice USACE of schedule impact.

3. Problems Resolved - None

4. Deliverables Submitted

Work Order Title Date.
WO1 August Monthly Report 9/14/15

5. Upcoming Events/Activities Planned
® Continue project management activities
B Submit hazardous building survey report
®  Submit ground penetrating radar and civil survey report
® Continue data upload as they are received from DESA
® Begin data validation for TCL-SVOC
® Continue preparation of Section 1, 2 and 3 of remedial investigation report

6. Key Staffing Changes - None.

7. Percentage Complete ~ See attached table.
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